

PES UNIVERSITY



Department of Computer Science & Engineering

Course Title: Software Engineering

Semester: V Academic

Session: Aug-Dec 2026

UE24CS341A

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Shaizan Ulla Shariff

SRN: PES1UG24CS690

Sec: L

Name: Shaizan Ulla Shariff

SRN: PES1UG24CS690

(Took some additional time from deadline because of personal interest and to learn it.I did not rush through the project for the sake of submission and did it genuinely.)



Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Objective:

Use Jira to turn functional requirements into Agile backlog items, simulate a sprint, and analyse progress

The screenshot displays the Jira interface for a project named 'CAR board'. The 'Backlog' tab is selected, showing a list of 6 work items. The items are listed in descending order of priority, with 'Calculate best route' at the top. Each item includes a checkbox, a key (e.g., CAR-6), a title, a status (all are 'To Do'), a priority (indicated by a colored square), and an estimate (in hours). The total estimate for the backlog is 32 hours. A 'Create sprint' button is visible at the top right of the backlog list.

Item	Key	Title	Status	Priority	Estimate (h)
☒	CAR-6	Calculate best route	To Do	High	5
☒	CAR-11	Split travel expense	To Do	Medium	3
☒	CAR-10	Make payment	To Do	High	5
☒	CAR-9	Match rider and driver	To Do	Medium	8
☒	CAR-8	Select travel mode	To Do	Medium	3
☒	CAR-7	Find nearest riders	To Do	High	8



SummaryTimelineActive sprintsBacklogCalendarListMore4+

Search backlog

SN

Version

Epic

Quick filters

CAR Sprint 23 Oct – 10 Oct (3 work items)

1600

Start sprint

CAR-9Match rider and driver

To Do

8

CAR-10Make payment

To Do

5

CAR-11Split travel expense

To Do

3

+ Create

3 work items | Estimate: 16

Backlog (0 work items)

000

Create sprint

Your backlog is empty.

+ Create

Spaces / Carpooling / CAR board / Reports

Burndown Chart

How to read this chart

CAR Sprint 2Story Points

Guideline

Remaining Values

Non-Working Days

Show Non-Working Days

STORY POINTS

17.5

15

12.5

10

7.5

5

2.5

0

TIME

Sep 28

Sep 30

Oct 2

Oct 4

Oct 6

CAR-1

1

Route, Rider Discovery

+

...

Description

This epic has route calculation and rider discovery features.

Enables the system to calculate the best route for the rider and driver

Identify the nearest suitable rider based on location and route compatibility.

Child work items

100% Done

Work	Pri...	Stor...	As...	Status
☒ CAR-6 Calculate best route	H.	5	U	Done
☒ CAR-7 Find nearest riders	H.	8	U	Done

Linked work items

Add linked work item

Search

Create

13 days left

1

CAR-2

1

Rider-Driver Matching and Travel

+

...

Description


This epic covers travel mode selection and rider-driver matching.

It enables users to select a suitable travel mode and allows the system to match riders and drivers based on route compatibility and driver constraints.

Child work items

100% Done

Work	Pri...	Stor...	As...	Status
☒ CAR-8 Select travel mode	M	3	U	Done
☒ CAR-9 Match rider and driver	H.	8	U	Done



Reflection questions:

1. Did your estimations reflect the actual effort?

Yes, I feel that the estimations were fairly close to the actual effort required. I gave more story points to tasks like finding the nearest rider and matching the rider with the driver because they involved more work. The smaller tasks required comparatively less effort.

2. Was your backlog well-prioritized?

Yes, I kept the main features such as route calculation, rider discovery, matching, and payment at high priority. Features like selecting the travel mode and splitting expenses were given medium priority. This helped to decide which work should be taken up first.

3. How did your simulated sprint align with your plan?

The sprint went mostly according to the original plan. In Sprint 1, I worked on route calculation, finding nearby riders, and selecting the travel mode. In Sprint 2, on rider-driver matching, payment, and expense splitting. We followed the plan by moving stories from to do to in progress to done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped to understand how quickly was I completing the planned work. In both sprints, the remaining story points eventually reached zero, with 16 points completed in each sprint. This showed that the amount of work planned for the sprints was manageable and gave a better idea of how much work I could handle in a sprint.

The sprints were completed..
there were two sprints each with 3 stories.